



Public Works Department – Engineering Division  
(763) 572-3554 September 26, 2018

## Stonybrook Trunk Storm Sewer Improvement Project

### **Sod - Street Paving – Restoration Items**

After a full week of rain last week and time needed to do some cleanup we are getting prepared for the final touches of the project with the following schedule:

The contractor has been working to get everything restored and prepped for sod placement. Sod placement will occur on Thursday, September 27<sup>th</sup>.

The contractor is scheduled for the final lift of paving on Friday, September 28<sup>th</sup>. Cars cannot be parked on the street in the construction area during this work. **Please have all cars off the street prior to Friday, September 28<sup>th</sup>, 7:00 AM.** We ask that you please stay off of the new pavement until the contractor has completed working for the day. You will have access to your driveway by the end of the day.

The rest of the items that need to be addressed by the contractor will be completed in the following week (Landscape/mailboxes/irrigation systems/etc.).

All dates given are weather dependent.

You may continue to park on Alden Way and any adjacent street during the paving process.

The City is currently purchasing replacement trees for the trees that have been taken down for the project and will be replacing with new ones in the next couple of weeks.

As the project is coming to an end, we ask that you please let us know if there is anything that hasn't been restored to how it was before the project started.

*See the project webpage at [fridleymn.gov/projects](http://fridleymn.gov/projects) or contact the City of Fridley Engineering Division at (763) 572-3554 if you need additional information.*

**Thank you**